COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2020

ESTI MATE SUMVARY 14: 23: 42
CONTI D C23020 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23020- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TIVE ALLOW 115 WORK DAYS
170 & KIPLI NG NORTH PHASE PERCENT TIME:  30.43 ORI G TIME ALLOW 115 WORK DAYS
PROJECT NO. SHE 0703- 461
170 & KI PLI NG NORTH PHASE
NAMVE OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 07/13/2020
14332 CR 64 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/01/2020 DATE ACCEPTED
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 07/13/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 2, 673,906.25 PARTI Cl PATI NG $ 398, 752. 90 $ 398, 752. 90
AWARD PRQIECT AMT: $  2,391,211.25 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14.91% TOTAL EARNI NGS 398, 752. 90 398, 752. 90
FUNDS AVAI LABLE: $ 2,275,153.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 398, 752. 90 398, 752. 90
TOTAL CLAI VS $ 0.00 RETAI NAGE -8,735.31 -8,735.31
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 390, 017. 59 390, 017. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 390, 017. 59 390, 017. 59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 390, 017. 59

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00019

0020

202- 00035

0025

202- 00090

0030

202- 00155

0035

202- 00195

0040

202- 00200

0045

202- 00203

0050

202- 00206

0055 202-00210

C23020
23020-BI D
SHE 0703- 461

| TEM
DESCRI PTI ON

Clearing and Grubbing

of Tree

Renoval

Inlet

Renoval of

Renoval

of Pipe

of Delineator

*Renoval

Vil

Renoval of

Medi an Cover

Renoval of

Si dewal k

Renoval of

Curb and Cutter

Renoval of

Renoval of

Concrete Curb Ranp

*Renmpoval of Concrete Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
4, 818. 00000
1. 000
EACH
1, 700. 00000
1. 000
EACH
1, 028. 00000
61. 000
LF
42.00000
15. 000
EACH
35. 00000
157. 000
LF
104. 00000
65. 000
5%
56. 00000
222.000
sy
17. 00000
743. 000
LF
10. 50000
85. 000
sy
26. 00000
339. 000
5%

32. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 02/ 2020

4,818

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

4,818

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO. 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 741. 000
SY
21. 50000
0065 202-00250 *Rermoval of Pavenent Marking 4,500. 000
SF
3.10000
0070 202-00425 Renoval of Bridge Railing 157. 000
LF
41. 00000
0075 202-00810 *Rermoval of Ground Sign 9. 000
EACH
20. 00000
0080 202-00821 *Renoval of Sign Panel 17. 000
EACH
110. 00000
0085 202-00828 *Rermoval of Traffic Signal Equi pment 1. 000
LS
22,200. 00000
0090 202-01170 Renoval of Guardrail Type 7 165. 000
LF
37.00000
0095 202-04002 Cl ean Cul vert 16. 000
EACH
1, 350. 00000
0100 202-04005 Cl ean Val ve Box 2.000
EACH
250. 00000
0105 203-00050 Unsuitable Material 200. 000
cY
60. 00000
0110 203-00060 Enbanknent Material (Conplete In Place) 1, 732. 000
cY

56. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
832. 000
832. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 732.000
1, 732.000

Page 3

ESTI MATE RUN 09/ 02/ 2020

2,579

96, 992

.00

20

.00

.00

.00

.00

.00

.00

.00

.00

00

14:23: 42

AMOUNT

2,579

96, 992

.00

20

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 203-01100

0120

203- 01594

0125

203- 01597

0130

207-00700

0135

207-00704

0140

208- 00002

0145

208- 00035

0150

208- 00046

0155

208- 00051

0160

208- 00054

0165 208-00070

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

Proof Rolling

Conbi nati on Loader

*Pot hol i ng
Topsoil (Onsite)
Subgrade Soil Preparation

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*Storm Drain Inlet

Protection (Type 11)

Vehi cl e Tracki ng Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
140. 00000
20. 000
HOUR
150. 00000
40. 000
HOUR
350. 00000
303. 000
cy
21. 00000
2, 015. 000
5%
7. 00000
510. 000
LF
8. 00000
100. 000
LF
8. 00000
2.000
EACH
1, 450. 00000
78. 000
LF
10. 00000
34. 000
EACH
250. 00000
1. 000
EACH

3, 025. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
330. 000
330. 000

0. 000
35. 000
35. 000

0. 000
1. 000
1.000

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

8, 050

2,640

280.

1, 450

300

.00

.00

00

.00

.00

00

00

00

00

.00

.00

14:23: 42

AMOUNT

8, 050

2,640

280.

1,450

300

.00

.00

00

.00

.00

00

00

00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 208-00075

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00107

0195

208- 00207

0200

210- 00002

0205

210- 00060

0210

210- 00810

0215

210- 00815

0220 210-01050

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Structure (Special)

Reset Marker (Special)

*Reset

Ground Sign

*Reset

Si gn Panel

*Reset Chain Link Fence

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 750. 00000
20. 000
HOUR
50. 00000
20. 000
HOUR
150. 00000
40. 000
HOUR
225. 00000
10. 000
HOUR
210. 00000
58. 000
DAY
275. 00000
1. 000
LS
9, 064. 00000
1. 000
EACH
11, 700. 00000
4. 000
EACH
165. 00000
29. 000
EACH
140. 00000
400. 000
LF

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
3.500
3. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

2,750

630.

962.

00

.00

.00

.00

50

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

2,750

630.

962.

00

.00

.00

.00

00

50

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

210- 04010

210- 04016

210- 04050

210- 04060

212-00050

212-00701

212-00703

212-00704

212-00705

212- 00706

212-00708

C23020
23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

ROADWAY

Adj ust

Manhol e

Mobdi fy Manhol e (Speci al)

Adj ust Val ve Box

Adj ust Water Meter

*Sod

* Conpost

(Mechani cal Iy Applied)

*Humat e

*Mycorrhi zae

Sul fur

*El enent al

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 166. 00000
1. 000
EACH
4, 125. 00000
2. 000
EACH
583. 00000
1. 000
EACH
1, 090. 00000
1, 577. 000
SF
2. 75000
70. 000
cy
132. 00000
80. 000
LB
5. 00000
20. 000
LB
27.00000
24. 000
LB
17. 00000
0. 100
ACRE
8, 250. 00000
0. 300
ACRE

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQIECT SHE 0703- 461 ESTI MATE NO 0001 14:23: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200  ROADWAY
0280 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
8, 250. 00000 0. 000 0. 00
0285 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0.00
0290 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 813. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0295 217-00020 Her bi ci de Treat ment 8. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0300 240-00000 WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0305 304-06000  Aggregate Base Course (Cl ass 6) 687. 000 0. 000
TON 0. 000 0. 00
47. 00000 0. 000 0.00
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 184. 000 0. 000
TON 0. 000 0. 00
120. 00000 0. 000 0. 00
0315 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 193. 000 0. 000
TON 0. 000 0. 00
114. 00000 0. 000 0.00
0320 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 56. 000 0. 000
TON 0. 000 0. 00
235. 00000 0. 000 0. 00
0325 411-10255 *Enulsified Asphalt (Sl ow Setting) 111. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0.00
0330 412-00190 *Concrete Pavenent (Patching) 5. 000 0. 000
SY 0. 000 0. 00

842. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 23020-BI D
PRQIECT SHE 0703- 461 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 412-00600 *Concrete Pavenent (6 Inch) 31. 000
SY
114. 00000
0340 412-01050 *Concrete Pavenment (10-1/2 Inch) 661. 000
Sy
151. 00000
0345 412-01120 *Concrete Pavenent (11 Inch) (Fast Track) 168. 000
SY
142. 00000
0350 503-00018 *Drilled Shaft (18 Inch) 20. 000
LF
193. 00000
0355 503-00036 *Drilled Shaft (36 Inch) 152. 000
LF
360. 00000
0360 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 70. 000
LF
121. 00000
0365 604-19105 Inlet Type R L 5 (5 Foot) 1. 000
EACH
8, 660. 00000
0370 604-31010 Manhol e Box Base (10 Foot) 1. 000
EACH
9, 339. 00000
0375 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 290. 000
LF
32. 00000
0380 606-01340 *End Anchorage Type 3D 1. 000
EACH
1, 260. 00000
0385 606-01380 *Transition Type 3H 1. 000
EACH

1, 210. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0001 14: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606-10700 Bridge Rail Type 7 13. 000 0. 000
LF 0. 000 0.00
550. 00000 0. 000 0. 00
0395 607-11525 *Fence (Plastic) 210. 000 0. 000
LF 47.000 282.00
6. 00000 47.000 282.00
0400 607-52900  *Line Post (Chain Link) 40. 000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0. 00
0405 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0.00
0410 607-53172  *Fence Chain Link (72 Inch) 40. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0415 608-00006 *Concrete Sidewalk (6 Inch) 275. 000 0. 000
5% 0. 000 0. 00
97. 00000 0. 000 0. 00
0420 608-00010 *Concrete Curb Ranmp 109. 000 0. 000
Sy 0. 000 0.00
170. 00000 0. 000 0. 00
0425 609-21010 *Curb and Cutter Type 2 (Section |-B) 24.000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0.00
0430 609-21020 *Curb and Gutter Type 2 (Section |I-B) 616. 000 0. 000
LF 0. 000 0.00
44.00000 0. 000 0. 00
0435 609-31010 *Curb and Cutter Type 2 (Section |-B) (Fast Track) 443. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0440 610-00024  *Medi an Cover Material (4 Inch Patterned Concrete) 2,416. 000 0. 000
SF 0. 000 0.00

19. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 612-00001

0450 612-00002

0455 612-00003

0460 613-00206

0465 613-00306

0470 613-01200

0475 613-01300

0480 613-07004

0485 613-07005

0490 613-10000

0495 613-13008

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Four Pull Box

*Type Five Pull Box

*Wring

*Lumi naire (LED) (8,000 Lunens)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
28. 00000
15. 000
EACH
31. 00000
5. 000
EACH
35. 00000
620. 000
LF
25. 00000
1, 240. 000
LF
23. 00000
330. 000
LF
13. 00000
660. 000
LF
14. 00000
20. 000
EACH
1, 425. 00000
2.000
EACH
2, 025. 00000
1. 000
LS
25, 500. 00000
9. 000
EACH

1, 234. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10

ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

613-80130

614- 00011

614-00012

614- 00214

614-01585

614- 01588

614-01736

614-10160

614-70150

614- 70336

614-70448

C23020
23020-BID
SHE 0703-461

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

*Servi ce Meter Cabinet

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Class 1)

(Cass I1)

Post

(1.75x1.75 I nch Tubi ng)

Support (2-1/2 Inch Round Sch 80) (Post)

Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

* St eel

Si gn

*Si gnal

*Pedestri an

*Traffic Signal

*Traffic Signal

Ground Stub Base (36 Inch)

Head Backpl at es

Si gnal

Face (16) (Countdown)

Face (12-12-12)

Face (12-12-12-12)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 350. 00000
240. 000
SF
27.00000
194. 000
SF
27.00000
395. 000
LF
19. 00000
68. 000
LF
22. 00000
5. 000
EACH
385. 00000
30. 000
EACH
33. 00000
7. 000
EACH
220. 00000
14. 000
EACH
556. 00000
31.000
EACH
750. 00000
6. 000
EACH

1, 026. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 09/ 02/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:23: 42

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0001 14: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 614-72836  *Conflict Monitor 2. 000 0. 000
EACH 0. 000 0.00
1, 020. 00000 0. 000 0. 00
0560 614-72855 *Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
19, 300. 00000 0. 000 0.00
0565 614-72860 *Pedestrian Push Button 14.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0570 614-72863 *Pedestrian Push Button Post Assenbly 5. 000 0. 000
EACH 0. 000 0. 00
1, 460. 00000 0. 000 0.00
0575 614-72866 *Fire Preenption Unit and Tiner 8. 000 0. 000
EACH 0. 000 0.00
4,015. 00000 0. 000 0. 00
0580 614-72887 *M crowave Vehicle Radar Detector 9. 000 0. 000
EACH 0. 000 0. 00
8, 720. 00000 0. 000 0. 00
0585 614-72895 *Vehicle Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0.00
8, 200. 00000 0. 000 0. 00
0590 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
14, 720. 00000 0. 000 0.00
0595 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
20, 842. 00000 0. 000 0. 00
0600 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
21, 925. 00000 0. 000 0. 00
0605 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0.00

24, 000. 00000 0. 000 0. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0001 14: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
24, 750. 00000 0. 000 0. 00
0615 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
25, 052. 00000 0. 000 0.00
0620 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
2,051. 00000 0. 000 0. 00
0625 614-86248 *Traffic Signal Controller (Type 2070LC) 2.000 0. 000
EACH 0. 000 0. 00
5, 467. 00000 0. 000 0.00
0630 614-86800  *Uninterrupted Power Supply 2.000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0635 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 760. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0640 614-87320 *C osed Circuit Tel evision 2.000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0645 614-87690 *Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
7,520. 00000 0. 000 0.00
0650 625-00000  *Construction Surveying 1. 000 0. 000
LS 0.500 15, 023. 50
30, 047. 00000 0.500 15, 023. 50
0655 625-00001 *Construction Surveying (Hourly) 20. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0660 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 452 107, 576. 00

238, 000. 00000 0. 452 107, 576. 00



CONTI D: C23020 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0001 14: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 626-01113  *Public Information Managenent (Tier I11) 115. 000 0. 000
DAY 86. 000 13, 330. 00
155. 00000 86. 000 13, 330. 00
0670 627-00003 *Ther mopl asti ¢ Pavenent Marking (Inlaid) 875. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0675 627-00008 *Modified Epoxy Pavenent Marking 20. 000 0. 000
GAL 0. 000 0. 00
360. 00000 0. 000 0. 00
0680 627-00013 *Paverent Marking Paint (H gh Build) 8. 300 0. 000
GAL 8. 000 2,000. 00
250. 00000 8. 000 2,000. 00
0685 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 300. 000 0. 000
SF 0. 000 0. 00
29. 20000 0. 000 0. 00
0690 627-30323 *Preformed Pl astic Pavement Marking (Wrd-Synbol ) (Type 250. 000 0. 000
1)(In
)( SF 0. 000 0. 00
44.00000 0. 000 0. 00
0695 627-30328 *Preformed Plastic Pavement Marking (Xwal k- St op 450. 000 0. 000
Li ne) (Type |
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0700 630-00000 *Fl aggi ng 1, 000. 000 0. 000
HOUR 94. 000 2,914.00
31. 00000 94. 000 2,914.00
0705 630- 00003 *Uniforned Traffic Control 400. 000 0. 000
HOUR 0. 000 0. 00
99. 00000 0. 000 0. 00
0710 630-00006 *Unifornmed Traffic Control (Vehicle) 400. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0715 630-00007 *Traffic Control Inspection 80. 000 0. 000
DAY 24.000 3, 168. 00

132. 00000 24.000 3,168. 00



CONTI D

CAT NO0200

0720

0725

0730

0735

0740

0745

0750

0755

0760

0765

0770

630- 00012

630- 80335

630- 80341

630- 80342

630- 80344

630- 80350

630- 80355

630- 80358

630- 80360

630- 80363

630- 80370

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

115. 000

880. 00000

6. 000

880. 00000

48. 000

61. 00000

54. 000

72. 00000

7.500
SF
29. 00000

50. 000

39. 00000

8. 000
EACH
6, 600. 00000

2.000
EACH
3, 300. 00000

80. 000

40. 00000

9. 000

72. 00000

750. 000
LF
45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
17. 000
17. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1. 000

0. 000
16. 500
16. 500

0. 000
0. 000
0. 000

0. 000
7.500
7.500

0. 000
2.500
2.500

0. 000
1. 000
1.000

0. 000
10. 500
10. 500

0. 000
0. 000
0. 000

0. 000
234. 000
234.000
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ESTI MATE RUN 09/ 02/ 2020

14, 960

2,640

61.

1,188.

292.

16, 500

3,300

420.

10, 530

00

00

00

.00

50

00

00

.00

00

14:23: 42

AMOUNT

14, 960

2,640

61.

1,188.

292.

16, 500

3, 300

420.

10, 530

00

00

00

00

.00

50

00

00

00

.00

00
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ROADWAY

CAT NO0200

0775 630-80380

0780

630- 85010

0785

630- 85041

0790

632- 00000

0795

700- 70010

0800

700-70013

0805

700- 70016

0810

700- 70019

0815

700- 70023

0820

700-70111

0825 700-70270

C23020

23020-BID
SHE 0703-461

| TEM
DESCRI PTI ON

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Concrete Pavenent |ncentive

F/ A Fuel Cost Adj ustnent

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

Project First Program

F/ A Water Lines

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
11. 00000
2.000
EACH
4, 400. 00000
75. 000
DAY
450. 00000
1. 000
LS
68, 310. 00000
250, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
900. 000
FA
1. 00000
3, 200. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
21. 000
21.000

0. 000
0.500
0. 500

0. 000
2.000
2.000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
-177. 300
-177. 300

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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231.

2,200

900

17,077

-177

00

50

.00

.00

30

.00

.00

.00

.00

14:23: 42

AMOUNT

231.

2,200

900

17,077

-177

00

00

00

50

.00

.00

30

.00

.00

.00

.00
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PCN: 23020-BI D ESTI MATE RUN 09/ 02/ 2020
PRQJECT: SHE 0703- 461 ESTI MATE NO 0001 14: 23: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 700-70320 F/A Sprinklers 2,000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0835 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 2,611,021.25$% 335,867.90%  335,867.90
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0840 620- 00005 Field O fice (Special) 1. 000 0. 000
EACH 1. 000 32, 350. 00
32, 350. 00000 1. 000 32, 350. 00
0845 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 28,610. 00
28, 610. 00000 1. 000 28, 610. 00
0850 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 925. 00
1, 925. 00000 1. 000 1, 925. 00

CAT 0400 CURRENT AMI  $ 62,885.00% 62,885.00% 62, 885. 00

PRQJECT TOTAL CURRENT AMI $ 2,673, 906.25$% 398,752.90% 398, 752. 90



